

PROJECTMANAGEMENT	ASSIGNED TO	DURATIONS(WEEKS)	WEEK 1
PHASE 1			
1.1 METHODOLOGY & SCOPE	PROJECT MANAGER	WEEK 1	
1.2 ROLE ALLOCATION	ALL MEMEBERS	WEEK 2	
1.3 PLAN SUBMISSION	REQUIREMENT LEAD	WEEK 2	
PHASE 2			
2.1 STAKEHOLDER ELICITATION	REQUIREMENT LEAD	WEEK 3	
2.2 REQUIREMENTS SPECIFOCATIONS	REQUIREMENT LEAD	WEEK 4	
2.3 SRS SUBMISSION	TEST LEAD	WEEK 5	
PHASE 3			
3.1 SYSTEM ARCHITECTURE DESIGN	DESIGN LEAD	WEEK 6	
3.2 DATABASE SCHEMA & ERD	DESIGN LEAD	WEEK 6	
3.3 CLASS DIAGRAM,UI MOCKUPS & SDD	DESIGN LEAD	WEEK 7	
PHASE 4			
4.1 TECH STACK STEUP & ARCHITECTURE	IMPLEMENTATION LEAD	WEEK 7	
4.2 CORE BACKEND CODING	IMPLEMENTATION LEAD	WEEK 8	
4.3 UI & SYSTEM INTEGRATION	ALL MEMEBERS	WEEK 8	
PHASE 5			
5.1 UNIT & INTEGRATION CODING	TEST LEAD	WEEK 9	
5.2 TEST PLAN & CASES SUBMISSION	TEST LEAD	WEEK 9	
5.3 WORKING SYSTEM & VIVA PRESENTATION	ALL MEMBERS	WEEK 9	

WEEK 2 WEEK 3 WEEK 4 WEEK 5 WEEK 6 WEEK 7 WEEK 8 WEEK 9

